
1 
 

 

   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT                     
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AP PLICATION FOR CERTIFICATION     
FOR THE HYDROGEN ENERGY    DOCKET NO. 08-AFC-8 
CALIFORNIA PROJECT  

 
 

COMMITTEE SCHEDULING ORDER 
 

On August 26, 2009, the Energy Commission determined that the Application for 
Certification (AFC) of the Hydrogen Energy California Power Plant Project was data-
adequate for review under the twelve-month review process established by Public 
Resources Code, section 25540.6.  The Energy Commission assigned a Committee of two 
Commissioners to conduct proceedings on the AFC.  The Committee held a public 
Informational Hearing in the community of Tupman on September 16, 2009, to discuss the 
review process and to identify issues that could affect the attached schedule. 
 
We have adopted the attached Committee Schedule based on discussion at the 
Informational Hearing.  The schedule contains a list of events that must occur in order to 
complete the certification process within twelve months.  This is an initial schedule, which 
only includes the period up to the Prehearing Conference.  The balance of the schedule 
will be determined at the Prehearing Conference. 
 
Several deadlines are contingent upon reviews to be conducted by federal, state, and 
local agencies.  The Applicant must provide sufficient review time for the responsible 
agencies to meet the deadlines specified in the attached schedule. 
 
Technical issues in several areas of review have been identified.  The parties indicated 
that resolution of these issues would be addressed during the data exchange process and 
in public meetings.   
 
Given the complexities involved in resolving some of these issues, the parties are on 
notice that we may modify the schedule at any time upon either our own motion or that of 
a party.  [Cal. Code Regs., tit. 20, § 1709(c).] 
 
The schedule requires several status reports to inform the Committee whether or not case 
development is progressing satisfactorily, and to bring potential schedule delays or other 
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relevant matters to our attention.  We expect all parties (Staff, Applicant, Intervenors) to 
issue status reports in accord with this schedule.   
 
 
Dated: September 28, 2009, at Sacramento, California. 
 
 
 
 

 
JAMES BOYD 
Vice-Chairman and Presiding Member 
Hydrogen Energy California AFC Committee 
 
 
 
 

 
JEFFREY BYRON 
Commissioner and Associate Member 
Hydrogen Energy California AFC Committee 
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COMMITTEE SCHEDULE 
For 

HYDROGEN ENERGY CALIFORNIA AFC (08-AFC-8) 
September 28, 2009 

 
 ACTIVITY DATE 
1 Applicant files Revised Application for Certification (AFC) 5/28/09 

2 Commission’s determination that AFC is complete 8/26/09 
3 Staff files Issue Identification Report 9/14/09 
4 Informational Hearing and Site Visit 9/16/09 
5 Staff files Data Requests  10/5/09 
6 All parties file Status Report 1 10/23/09 
7 Applicant provides Data Responses  11/5/09 
8 Local, State and Federal Agency Draft Determinations 11/10/09 
9 Data Response and Issue Resolution Workshop** 11/12/09 
10 All parties file Status Report 2 11/19/09 
11 All parties file Status Report 3 1/5/10 

12 Staff files Preliminary Staff Assessment (PSA) 1/21/10 
13 PSA Workshop 2/17/10 
14 Local, State and Federal agency Final Determinations 2/18/10 
15 All parties file Status Report 4 2/22/10 
16 End of 180-day information exchange period 2/22/10 
17 All parties file Status Report 5 4/1/10 

18 Staff files Final Staff Assessment (FSA) 4/8/10 
19 Prehearing Conference* TBD 
20 Evidentiary Hearings* TBD 
21 Committee files Proposed Decision* TBD 
22 Hearing on the Proposed Decision* TBD 
23 Committee files revised Proposed Decision* TBD 
24 Commission Decision* TBD 

      
       *Events following issuance of the FSA will be scheduled by the Committee as appropriate.   
           The Committee may, in its discretion, establish a more detailed schedule for exchange of testimony 
           and evidence, depending upon the complexity and number of unresolved issues. 
 
       ** Estimated date; depends on parties’ availability. 
 

  TBD – To be Determined. 
 


